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ESTIMATE RUN 12/17/2008

ESTIMATE SUMMARY 08:22:39
CONTID: C16019 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 16019-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 12.0 DAYS TIME ALLOW: 40 WORK DAYS
SH 74 - UPPER BEAR ROAD PERCENT TIME: 30.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE0741-016
SH 74 - UPPER BEAR ROAD
NAME OF ROAD: 074A
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 12/17/2008 DATE TIME STARTED 03/07/2008
9540 E. 104th Avenue DATE LET 02/14/2008 DATE WORK BEGAN 04/28/2008
DATE AWARDED 02/21/2008 DATE TIME STOPPED 06/13/2008
DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED 06/13/2008
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 03/07/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 321,417.25 PARTICIPATING $ 303,827.75 $ 12,348.00
AWARD PROJECT AMT:  § 184,655.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.53% TOTAL EARNINGS 303,827.75 12,348.00
FUNDS AVAILABLE: $ 17,589.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 303,827.75 12,348.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 2,769.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 303,827.75 15,117.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 303,827.75 15,117.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,117.83
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PCN: 16019-BID ESTIMATE RUN 12/17/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0004 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0065 212-00006 *SEEDING (NATIVE) 0.100 0.100
ACRE 0.000 0.00
3,200.00000 0.100 320.00
0070 212-00032 *SOIL CONDITIONING 0.100 0.100
ACRE 0.000 0.00
3,200.00000 0.100 320.00
0075 213-00002 *MULCHING (WEED FREE HAY) 0.100 0.100
ACRE 0.000 0.00
4,400.00000 0.100 440.00
0080 213-00061 *MULCH TACKIFIER 20.000 20.000
1B 0.000 0.00
2.50000 20.000 50.00
0085 304-09000 AGGREGATE BASE COURSE (SPECIAL) 60.000 60.000
cY 0.000 0.00
38.00000 60.000 2,280.00
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 142.000 142.000
TON 0.000 0.00
185.00000 142.000 26,270.00
0095 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 304.000 304.000
TON 0.000 0.00
115.00000 304.000 34,960.00
0100 506-00030 GROUTED RIPRAP 40.000 40.000
cy 0.000 0.00
100.00000 40.000 4,000.00
0105 603-10240 24 INCH CORRUGATED STEEL PIPE 12.000 12.000
LF 0.000 0.00
100.00000 12.000 1,200.00
0110 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00

4,000.00000 1.000 4,000.00
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PCN: 16019-BID ESTIMATE RUN 12/17/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0004 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 225.000 225.000
LF 0.000 0.00
31.00000 225.000 6,975.00
0120 606-01390 END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0125 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
4.00000 100.000 400.00
0130 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 183.000 183.000
LF 0.000 0.00
22.00000 183.000 4,026.00
0135 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 716.000 716.000
SF 0.000 0.00
6.50000 716.000 4,654.00
0140 612-00001 *DELINEATOR (TYPE I) 16.000 16.000
EACH 0.000 0.00
21.00000 16.000 336.00
0145 612-00002 *DELINEATOR (TYPE IT) 4.000 4.000
EACH 0.000 0.00
22.00000 4.000 88.00
0150 612-00003 *DELINEATOR (TYPE III) 3.000 3.000
EACH 0.000 0.00
25.00000 3.000 75.00
0155 614-00011 *SIGN PANEL (CLASS I) 23.000 23.000
SF 0.000 0.00
20.00000 23.000 460.00
0160 614-00012 *SIGN PANEL (CLASS II) 68.000 68.000
SF 0.000 0.00
22.00000 68.000 1,496.00
0165 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 29.000 29.000
LF 0.000 0.00

50.00000 29.000 1,450.00
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PCN: 16019-BID ESTIMATE RUN 12/17/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0004 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 86.000 86.000
LF 0.000 0.00
33.00000 86.000 2,838.00
0175 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 8.000 8.000
EACH 0.000 0.00
360.00000 8.000 2,880.00
0180 614-80000 *FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0185 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,400.00000 1.000 4,400.00
0190 626-00000 *MOBILIZATION 1.000 0.559
LS 0.441 12,348.00
28,000.00000 1.000 28,000.00
0195 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0200 627-00005 *EPOXY PAVEMENT MARKING 19.000 19.000
GAL 0.000 0.00
100.00000 19.000 1,900.00
0205 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 30.000 30.000
GAL 0.000 0.00
65.00000 30.000 1,950.00
0210 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 193.000 193.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 193.000 2,316.00
0215 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 316.000 316.000
LINE)
SF 0.000 0.00
11.00000 316.000 3,476.00
0220 630-00000 *FLAGGING 455.000 455.000
HOUR 0.000 0.00
22.00000 455.000 10,010.00
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PCN: 16019-BID ESTIMATE RUN 12/17/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0004 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 5.000
DAY 0.000 0.00
55.00000 5.000 275.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 31.000 31.000
DAY 0.000 0.00
450.00000 31.000 13,950.00
0235 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
24.00000 1.000 24.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 10.000
EACH 0.000 0.00
24.00000 10.000 240.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 26.000
EACH 0.000 0.00
45.00000 26.000 1,170.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 2.000
EACH 0.000 0.00
23.00000 2.000 46.00
0255 630-80359 *PORTABLE MESSAGE SIGN PANEL 45.000 30.000
DAY 0.000 0.00
145.00000 30.000 4,350.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 100.000 100.000
EACH 0.000 0.00
23.00000 100.000 2,300.00
0265 630-80380 *TRAFFIC CONE 300.000 135.000
EACH 0.000 0.00
2.50000 135.000 337.50
0270 700-70010 F/A MINOR CONTRACT REVISIONS 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16019-BID ESTIMATE RUN 12/17/2008
PROJECT: SHE0741-016 ESTIMATE NO: 0004 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 202-00220 REMOVAL OF ASPHALT MAT 56.000 56.000
sY 0.000 0.00
15.50000 56.000 868.00
0305 203-01597 POTHOLING 2.000 2.000
HOUR 0.000 0.00
300.00000 2.000 600.00
0310 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 28.000 28.000
TON 0.000 0.00
185.00000 28.000 5,180.00
0315 603-36024 PLACE 24 INCH CORRUGATED STEEL PIPE 125.000 125.000
LF 0.000 0.00
90.00000 125.000 11,250.00
0320 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 120.000 120.000
cY 0.000 0.00
65.10000 120.000 7,812.00
0325 506-00243 RIPRAP (42 INCH) (SPECIAL) 101.000 101.000
cy 0.000 0.00
214.50000 101.000 21,664.50
0330 202-00250 REMOVAL OF PAVEMENT MARKING 1,241.000 1,241.000
SF 0.000 0.00
1.00000 1,241.000 1,241.00
0335 606-02003 END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
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PCN: 16019-BID ESTIMATE RUN 12/17/2008
PROJECT : SHE(0741-016 ESTIMATE NO: 0004 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 184.000 184.000
LF 0.000 0.00
45.00000 184.000 8,280.00
0345 609-24005 GUTTER TYPE 2 (5 FOOT) 10.000 10.000
LF 0.000 0.00
55.00000 10.000 550.00
0350 203-00012 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (SPECIAL) 30.000 30.000
cYy 0.000 0.00
75.00000 30.000 2,250.00
0355 506-00212 RIPRAP (12 INCH) 20.000 20.000
CcY 0.000 0.00
225.00000 20.000 4,500.00
0360 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000
L S 0.000 0.00
7,958.75000 1.000 7,958.75
CAT 0200 CURRENT AMT § 320,417.25 $ 12,348.00$% 303,327.75
CAT NO0400 CONSTRUCTION ENGINEERING
0295 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT § 1,000.00 $ 0.00s 500.00
PROJECT TOTAL CURRENT AMT § 321,417.25 § 12,348.00 $ 303,827.75



